

Project Planning Phase

(Product Backlog, Sprint Planning, Stories, Story Points)

Date: 10-07-2026

Team ID: SWTID-2026-5429

Project Name: UCab – MERN Stack Cab Booking System

Product Backlog, Sprint Schedule & Estimation

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member(s)
Sprint-1	User Registration	USN-1	As a user, I can register using my name, email, and password.	3	High	Aishwarya Varshini
Sprint-1	User Login	USN-2	As a user, I can log in using my registered credentials.	2	High	Aishwarya Varshini
Sprint-1	Authentication	USN-3	As a user, I can securely access protected pages using JWT authentication.	3	High	Aishwarya Varshini
Sprint-1	User Dashboard	USN-4	As a user, I can access my dashboard after successful login.	2	High	Aishwarya Varshini
Sprint-2	Cab Booking	USN-5	As a user, I can select pickup and destination locations to book a cab.	5	High	Aishwarya Varshini
Sprint-2	Fare Estimation	USN-6	As a user, I can view the estimated fare before confirming my booking.	3	High	Aishwarya Varshini

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Member(s)
Sprint-2	Booking Confirmation	USN-7	As a user, I can confirm and save my booking.	2	High	Aishwarya Varshini
Sprint-3	Ride History	USN-8	As a user, I can view all my previous bookings.	3	Medium	Aishwarya Varshini
Sprint-3	Profile Management	USN-9	As a user, I can update my profile information.	2	Medium	Aishwarya Varshini
Sprint-3	Logout	USN-10	As a user, I can securely log out of the application.	1	High	Aishwarya Varshini
Sprint-4	UI Improvements	USN-11	Improve application responsiveness and user experience.	3	Medium	Aishwarya Varshini
Sprint-4	Testing & Bug Fixes	USN-12	Test all modules and fix identified bugs.	5	High	Aishwarya Varshini
Sprint-4	Documentation	USN-13	Prepare final project documentation and GitHub repository.	2	High	Aishwarya Varshini

Sprint Tracker

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	10	3 Days	01 Jul 2026	03 Jul 2026	10	03 Jul 2026
Sprint-2	10	2 Days	04 Jul 2026	05 Jul 2026	10	05 Jul 2026
Sprint-3	6	2 Days	06 Jul 2026	07 Jul 2026	6	07 Jul 2026
Sprint-4	10	1 Days	08 Jul 2026	08 Jul 2026	10	08 Jul 2026

Sprint Summary

Sprint-1

Objective:

- User Registration
- Login
- JWT Authentication
- Dashboard

Completed Story Points: 10

Sprint-2

Objective:

- Cab Booking Module
- Fare Estimation
- Booking Confirmation

Completed Story Points: 10

Sprint-3

Objective:

- Ride History
- Profile Management
- Logout Functionality

Completed Story Points: 6

Sprint-4

Objective:

- Responsive UI Improvements
- Testing

- Bug Fixes
- Documentation
- GitHub Repository

Completed Story Points: 10

Team Velocity

The project was completed in **4 sprints**, with a total of **36 story points**.

Average Velocity Calculation:

- Total Story Points = **36**
- Number of Sprints = **4**

Average Velocity = $36 \div 4 = 9$ Story Points per Sprint

Velocity

Sprint	Story Points Completed
Sprint-1	10
Sprint-2	10
Sprint-3	6
Sprint-4	10

Average Team Velocity = 9 Story Points per Sprint

Burndown Chart Data

You can use this data to create a burndown chart in Excel or Word.

Day	Remaining Story Points
Day 1	36
Day 2	33
Day 3	29

Day	Remaining Story Points
Day 4	25
Day 5	20
Day 6	16
Day 7	12
Day 8	9
Day 9	5
Day 10	0

Sprint Planning Summary

The UCab project was developed using the Agile Scrum methodology. The complete project was divided into four sprints. Each sprint focused on implementing a specific set of features, beginning with user authentication, followed by cab booking, booking history, profile management, and finally testing, UI improvements, and documentation. Story points were assigned based on the estimated effort required for each task, allowing the project to be completed in an organized and incremental manner.